SEARHC

222 TONGASS DRIVE o SITKA AK 99835 e 907 966 2411 e FAX: 907 966 8300

October 29, 2002

Joel Neimeyer

Project Officer

Denali Commission

510 L Street, Suite 410
Anchorage, AK 99501

Dear Mr. Neimeyer:

Please accept the enclosed Progress Report for the SEARHC igost Medical Clinic project.
Should there be any questions, feel free to call Matt Christner at 907.966.6313.

Sincerely,

)
Dennis Heller

Facilities Manager



PROGRESS REPORT
Angoon Medical Clinic
Quarterly Report October 1 - December 31, 2002

Project No 0104
AJE Consultant: N/A
Contractor: N/A

Status:
100% Schematic Design. Revised Completion Date 09/15/2003

Questions or Problems during this period:

B Delay in obtaining final grant award from USDA set back bidding and construction
activities until Spring 2002.

Workers on site subject to DBA wage requirements during this period:

" Workers On Site "
lo 0 |

indian/ Alaska Natives employed during this period: O



